
 

 

Early Childhood Court Evaluation Plan by Month 

*Analysis and reports will be posted on the AOC website as they become available.  

  

June

• CoP with 
Coordinators

• Finalize Plan
• Finalize 

Measures

July

• Finalize/Pilot 
Observation 
Tool

• Finalize 
Community 
Partner Survey

• Rollout 
Coordinator 
Data Tracking

• Rollout Self-
Assessment 
Surveys

• Set 
Observation 
Calendar

Aug

• First Wave of 
Observations

• Knowledge/ 
Behavior 
Change 
Surveys

Sept

• Second Wave 
of Observations

• Deploy 
Community 
Partner 
Surveys

Oct

• 3rd Wave of 
Observations

• First 
Administrative 
Data Pull and 
Missing Data 
Cleaning

Nov

• Final Pull 
Administrative 
Data

• Quantitative 
Data Analysis

• Collect Surveys
• Finish 

Observations
• Import JBA 

Parent Voice 
Surveys

Dec

• Qualitative 
Coding of 
Surveys and 
Observations

• Start Report 
Draft

• Internal review 
and updates*


